

From: Anoop Sudheendra
To: Jose Suarez; Vinay Chandra
Cc: Regis Vogel; Shahabudin Iqbal Ahmed; Sembulingam Rengasamy
Subject: Re: By now - these types of errors should not be happening - do you agree? FW: SI201.001 Farida-SII Specialist Daily Report V01 2020-03-11
Date: Thursday, March 12, 2020 10:35:35 AM
Attachments: image001.png
 image002.png
 image003.png
 image004.png
 image005.png
 image006.png
 image007.png
 image008.png
 image009.png
 image010.png
 image011.png
 image012.png
 image013.png
 image014.png
 image015.png
 image016.png
 image017.png
 image018.png
 image019.png
 RE: SI201.001 Farida-SII Specialist Daily Report V01 2020-03-10.eml (35 bytes).msg

Hi Jose,

Please find the Incident log attached below. Most of the issues were wrt Network/SII consultant requests. However, The below first issue was wrt QA. we addressed this issue and RCA was performed and shared to you through the attached Email.

We will make sure to reduce even these issues going forward. Inconvenience caused is regretted.

	Concerns Raised by - SII Consultant	Issue With	Downtime in Mins	Issue Raised Date	Issue Resolved Date	Issue Raised Time	Issue Fixed Time	RCA
1	Unable to Log in application in all Tabs upto 11.00 AM IST & with the support of HP and Network team started to Log in. Few Tabs unable to Login upto 07.30 PM IST - QCGC202 & QCGC302	Application	7.5 hrs	11/Mar	11/Mar	11.53 A.M	7.30 P.M	RCA003 - Report shared yesterday
2	Unable to do Log out application in TAB due to browser version changes as confirmed by HP Team	Intranet Issue	-	-	-	-	-	NA
3	KPI Dashboard unable to Login with Muthu Credentials - seperate credentials created and fixed with HP team support	Request from SII Consultant	-	11/Mar	11/Mar	6.41 Pm	7.30 P.M	NA
4	Unable to Login application in Laptop	Not an Application issue/ Network settings issue	-	-	-	-	-	NA

Thanks and Regards,
 Anoop Sudheendra

From: Jose Suarez <jsuarez@vaeso.com>
Sent: 12 March 2020 18:39
To: Vinay Chandra <vchandra@vaeso.com>
Cc: Regis Vogel <rvogel@vaeso.com>; Shahabudin Iqbal Ahmed <siqbal-ext@vaeso.com>; Sembulingam Rengasamy <rsengasamy@impactiva.com>; Anoop Sudheendra <asudheendra@vaeso.com>
Subject: By now - these types of errors should not be happening - do you agree? FW: SI201.001 Farida-SII Specialist Daily Report V01 2020-03-11

Vinay

By now - these types of errors should not be happening - do you agree? What needs to be fixed in QA to avoid these types of errors passing into production. We can't be making these types of errors with the Farida, KH, Allen Edmond.... A 2 day loss

From: Vinod Chintala <vinod.c@highpeaksw.com>
Sent: Thursday, March 12, 2020 7:03 AM
To: Shahabudin Iqbal Ahmed <siqbal-ext@vaeso.com>
Cc: Sivakumar Palaniyandi <spalaniyandi-ext@vaeso.com>; Jose Suarez <jsuarez@vaeso.com>; Renaud Clausse <rclausse@impactiva.com>; Kurt Cavano <kcavano@vaeso.com>; Cristina Rubio <crubio@impactiva.com>; Bill Blay <bblay@vaeso.com>; George Rathbun <grathbun@vaeso.com>; Sandeep Yadav <syadav@vaeso.com>; Amit Gupta <agupta@impactiva.com>; Shailesh Kumar Bablu <sbablu-ext@vaeso.com>; Balaji Ramachanderan <rbalaji@impactiva.com>; Madhu Seshadri <msheshadri@vaeso.com>; Mamatha Naganna <mnaganna@vaeso.com>; Yashwanth Kumar <ykumar@vaeso.com>; Vivek Mohan <vmohan@vaeso.com>; Clement Yu <cyu@vaeso.com>; Sandeep Gangadhar <sgangadhar@vaeso.com>; Keerthi Shekar <keerthi@highpeaksw.com>; Lucas Navarro <lnavarro@vaeso.com>; Regis Vogel <rvogel@vaeso.com>; Suresh Kumar Perumal <sperumal-ext@vaeso.com>; Ilamparthi Harikrishnan <iharikrishnan-ext@vaeso.com>; Anoop Sudheendra <asudheendra@vaeso.com>
Subject: Re: SI201.001 Farida-SII Specialist Daily Report V01 2020-03-11

Hi Ilam,

The list of below issues was fixed and the Application is also Stable now.

How stable was the application today?	1. Unable to Login application in all TAB's upto 11.00AM IST & with the support of HP and Network team started to login. Few TAB's unable to login upto 07.30PM IST - QCGC202 & QCGC302 2. Unable to do Logout application in TAB due to browser version changes as confirmed by HP team 3. KPI Dashboard unable to login with Muthu credentials - separate credentials created and fixed with HP team support 4. Unable to login application in Laptop
---------------------------------------	---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Ilam please confirm from your end



Thanks & Regards
 Vinod Chintala
 Sr.QA Engineer
vinod.c@highpeaksw.com | Phone: +91-8125113187

On Thu, Mar 12, 2020 at 8:32 AM shahabudin <siqbal-ext@vaeso.com> wrote:

++ QA Team

From: Sivakumar Palaniyandi [mailto:spalaniyandi-ext@vaeso.com]
Sent: 12 March 2020 07:05
To: Jose Suarez; Renaud Clausse; Kurt Cavano; Cristina Rubio; Bill Blay; George Rathbun; Sandeep Yadav; Amit Gupta; Shailesh Kumar Bablu; Balaji Ramachanderan; Madhu Seshadri; Mamatha Naganna; Yashwanth Kumar; Vivek Mohan; Clement Yu; Shahabudin Iqbal Ahmed; Sandeep Gangadhar; keerthi@highpeaksw.com; Lucas Navarro; Regis Vogel
Cc: Suresh Kumar Perumal; Ilamparthi Harikrishnan
Subject: RE: SI201.001 Farida-SII Specialist Daily Report V01 2020-03-11

Dear All,

Please find the attachment of SI201.001 Farida-SII Specialist Daily Report V01 2020-03-11.

SII Specialist Daily Report

Date: 2020.03.11

Activity	Description	Audience	Planned Attendance	Actual Attendance	Planned Hours	Actual Hours	Lost Time (Hours)	Cause (for lost time)	Activity Executed	Reason (if not executed)
Defect code final assessment	Written Assessment	QCG	40	27	1.5	1.5				Attendance Absent percent escalated to Farida management
Mock sessions & assigned work orders	Work orders to be created for each Water Spider and provide the tags for scanning	Water spider & QCG			1.5					Unable to login application in TAB
Water spider assessment	Written Assessment + Practical demonstration on RFID configuration	Water spider			1.5					Planned on 2020.03.13

Specialist' Corner

Rate following on a scale of 1 to 5

Question	Choose 1 to 5	Comment (if <5)
How close you were to completing all the tasks of the day?	3	
How closely did you adhere to the schedule?	5	
How satisfied were the participants in the training?	NA	
		1. Unable to Login application in all TAB's upto 11.00AM ST & with the support of HP and Network team started to login. Few TAB's unable to login upto 07.30PM IST- QCGC202 & QCGC302
		2. Unable to do Logout application in TAB due to browser version changes as confirmed by HP team
		3. KPI Dashboard unable to login with Muthu credentials - separate credentials created and fixed with HP team support
How stable was the application today?	2	4. Unable to login application in Laptop
How positive was factory's feedback on the program?	5	
How successful were the trial results?	NA	
How good was the hardware performance today?	5	
How good was network performance today?	3	1. Unnecessary sites not blocked from firewall & fixed with Network team support
How supportive was factory to the program today?	5	

Escalations

What	Who	When	Where	Root Cause
Unable to do Login to the application in few TAB's	SII Consultant	Application setup	QCG	Fixed by HP team, missed to check in testing - RCA shared from HP team
Unable to do Logout application in TAB	SII Consultant	Application setup	QCG	
Unable to login application in Laptop	SII Consultant	Application setup	Client onboarding	

TL's corner

Please provide your feedback on how to address the lowlights of the day

Highlights

1. Completed Defect code assessment
2. Done 5S audit by section wise 5S leaders
3. SWL audit Hitrate- 100%

Lowlights

1. Unable to do logiC4.M40n application in TAB
2. Unable to do Logout application in TAB
3. Unable to login application in Laptop
4. High absenteeism & escalated to management

Best Regards,

Sivakumar Palaniyandi

Consulting Business Unit

spalaniyandi@impactiva.com

M: +91 908 003 5124

Skype: live:cid.b785f7afa87464e7



From: Sivakumar Palaniyandi

Sent: Wednesday, March 11, 2020 12:01 PM

To: Jose Suarez <jsuarez@vaeso.com>; Renaud Clausse <rclausse@impactiva.com>; Kurt Cavano <kcavano@vaeso.com>; Cristina Rubio <crubio@impactiva.com>; Bill Blay <bblay@vaeso.com>; George Rathbun <grathbun@vaeso.com>; Sandeep Yadav <syadav@vaeso.com>; Amit Gupta <agupta@impactiva.com>; Shailesh Kumar Bablu <sbablu-ext@vaeso.com>; Balaji Ramachandran <rbalaji@impactiva.com>; Madhu Seshadri <mseshadri@vaeso.com>; Mamatha Naganna <mnaganna@vaeso.com>; Yashwanth Kumar <ykumar@vaeso.com>; Vivek Mohan <vmohan@vaeso.com>; Clement Yu <cyu@vaeso.com>; Shahabudin Iqbal Ahmed <siqbal-ext@vaeso.com>; Sandeep Gangadhar <sgangadhar@vaeso.com>; keerthi@highpeaksw.com; Lucas Navarro <lnavaro@vaeso.com>; Regis Vogel <rvogel@vaeso.com>

Cc: Suresh Kumar Perumal <sperumal-ext@vaeso.com>; Ilamparthi Harikrishnan <harikrishnan-ext@vaeso.com>

Subject: RE: SI201.001 Farida-SII Specialist Daily Report V01 2020-03-10

Dear All,

Please find the attachment of SI201.001 Farida-SII Specialist Daily Report V01 2020-03-10.

SII Specialist Daily Report

Date: 2020.03.10

Activity	Description	Audience	Planned Attendance	Actual Attendance	Planned Hours	Actual Hours	Lost Time (Hours)	Cause (for lost time)	Activity Executed	Reason (if not executed)
Import PO and create WO	Import WO & Create WO together	Factory Planner	4	4	1	1				
Mock sessions & assigned work orders	Work orders to be created for each Water Spider and provide the tags for scanning	Water spider & QCG			1.5					Planned on 2020.03.11
Water spider assessment	Written Assessment + Practical demonstration on RFID configuration	Water spider			1.5					Planned on 2020.03.13

Specialist' Corner

Rate following on a scale of 1 to 5

Question	Choose 1 to 5	Comment (if <5)
How close you were to completing all the tasks of the day?	3	Couldn't able to do the trail run as planned, unable to login the application TAB
How closely did you adhere to the schedule?	5	
How satisfied were the participants in the training?	5	
How stable was the application today?	3	Unable to login to the application in TAB
How positive was factory's feedback on the program?	5	
How successful were the trial results?	NA	
How good was the hardware performance today?	5	
How good was network performance today?	3	Internet connectivity has been slow and resolved at 07:55 PM IST
How supportive was factory to the program today?	5	

Escalations

What	Who	When	Where	Root Cause

TL's corner

Please provide your feedback on how to address the lowlights & escalations of

Highlights

1. As per schedule learning session completed to the factory planner.
2. Successfully created first PO & WVO in application
3. SWL audit hitrate 100%
4. 5S Zonewise leaders identified & allocated to start the 5S audit

Lowlights

1. Unable to login the application in TAB
2. Internet connectivity has been slow

Best Regards,

Sivakumar Palaniyandi

Consulting Business Unit

spalaniyandi@impactiva.com

M: +91 908 003 5124

Skype: live:cid.b785f7afa87464e7



vaeso

Crafting
value from
visibility

From: Sivakumar Palaniyandi

Sent: Tuesday, March 10, 2020 12:09 PM

To: Jose Suarez <jsuarez@vaeso.com>; Renaud Clausse <rclausse@impactiva.com>; Kurt Cavano <kcavano@vaeso.com>; Cristina Rubio <crubio@impactiva.com>; Bill Blay <bblay@vaeso.com>; George Rathbun <grathbun@vaeso.com>; Sandeep Yadav <syadav@vaeso.com>; Amit Gupta <agupta@impactiva.com>; Shailesh Kumar Bablu <sbablu-ext@vaeso.com>; Balaji Ramachandran <rbalaji@impactiva.com>; Madhu Seshadri <msheshadri@vaeso.com>; Mamatha Naganna <mnaganna@vaeso.com>; Yashwanth Kumar <ykumar@vaeso.com>; Vivek Mohan <vmohan@vaeso.com>; Clement Yu <cyu@vaeso.com>; Shahabudin Iqbal Ahmed <siqbal-ext@vaeso.com>; Sandeep Gangadhar <sgangadhar@vaeso.com>; Keerthi <highpeaksw.com>; Lucas Navarro <lnavarro@vaeso.com>; Regis Vogel <rvogel@vaeso.com>

Cc: Suresh Kumar Perumal <sperumal-ext@vaeso.com>; Ilamparthi Harikrishnan <harikrishnan-ext@vaeso.com>

Subject: RE: SI201.001 Farida-SII Specialist Daily Report V01 2020-03-09

Dear All,

Please find the attachment of SI201.001 Farida-SII Specialist Daily Report V01 2020-03-09.

SII Specialist Daily Report

Date: 2020.03.09

Learning Activity

Activity	Description	Audience	Planned Attendance	Actual Attendance	Planned Hours	Actual Hours	Lost Time (Hours)	Cause (for lost)	Activity Executed	Reason (if not executed)
Dashboard deliverables	Analysing the dashboard data	Supervisor, Water spider & QCG	45	15	1	1				second shift learning session not happened due to factory internal challenges. They assure to give the team on 2020.03.10
Import PO and create WO	Import WO & Create WO together	Factory Planner	4	4	1	1				
Mock sessions & assigned work orders	Work orders to be created for each Water Spider and provide the tags for scanning	Water spider & QCG			1.5					Planned on 2020.03.10
Water spider assessment	Written Assessment + Practical demonstration on RFID configuration	Water spider			1.5					Planned on 2020.03.13

Specialist Corner

Rate following on a scale of 1 to 5

Question	Choose 1 to 5	Comment (if <5)
How close you were to completing all the tasks of the day?	5	
How closely did you adhere to the schedule?	5	
How satisfied were the participants in the training?	5	
How stable was the application today?	NA	
How positive was factory's feedback on the program?	5	
How successful were the trial results?	NA	
How good was the hardware performance today?	NA	
How good was network performance today?	5	
How supportive was factory to the program today?	5	

Escalations

What	Who	When	Where	Root Cause

TL's corner

Please provide your feedback on how to address the lowlights & escalations of the day

Highlights

1. Completed learning session on Dashboard deliverable.
2. Completed learning session on Import PO and create WO.
3. Zone wise 5S leaders allocated to do 5S audit.
4. Received very positive feedback from factory team regarding SWL.

Lowlights

Best Regards,

Sivakumar Palaniyandi
Consulting Business Unit
spalaniyandi@impactiva.com

M: +91 908 003 5124

Skype: live:cid.b785f7afa87464e7



From: Sivakumar Palaniyandi

Sent: Monday, March 9, 2020 10:42 AM

To: Jose Suarez <jsuarez@vaeso.com>; Renaud Clausse <rclausse@impactiva.com>; Kurt Cavano <kcavano@vaeso.com>; Cristina Rubio <crubio@impactiva.com>; Bill Blay <bblay@vaeso.com>; George Rathbun <grathbun@vaeso.com>; Sandeep Yadav <syadav@vaeso.com>; Amit Gupta <agupta@impactiva.com>; Shailesh Kumar Bablu <sbablu-ext@vaeso.com>; Balaji Ramachandran <rbalaji@impactiva.com>; Madhu Seshadri <mseshadri@vaeso.com>; Mamatha Naganna <mnaganna@vaeso.com>; Yashwanth Kumar <ykumar@vaeso.com>; Vivek Mohan <vmohan@vaeso.com>; Clement Yu <cyyu@vaeso.com>; Shahabudin Iqbal Ahmed <sigbal-ext@vaeso.com>; Sandeep Gangadhar <sgangadhar@vaeso.com>; Keerthi <highpeaks@vaeso.com>; Lucas Navarro <lnavarro@vaeso.com>; Regis Vogel <rvogel@vaeso.com>;

Cc: Suresh Kumar Perumal <sperumal-ext@vaeso.com>; Ilamparathi Harikrishnan <iharikrishnan-ext@vaeso.com>

Subject: RE: SI201.001 Farida-SII Specialist Daily Report V01 2020-03-07

Dear All,

Please find the attachment of SI201.001 Farida-SII Specialist Daily Report V01 2020-03-07.

SII Specialist Daily Report

Date: 2020.03.07

Learning Activity

Activity	Description	Audience	Planned Attendance	Actual Attendance	Planned Hours	Actual Hours	Lost Time (Hours)	Cause (for lost time)	Activity Executed	Reason (if not executed)
Mock sessions & assigned work orders	Work orders to be created for each Water Spider and provide the tags for scanning	Water spider & QCG			1.5					Trail yet to start after getting confirmation from HP team
Water spider assessment	Written Assessment + Practical demonstration on RFID configuration	Water spider			1.5					Trail yet to start after getting confirmation from HP team
Import PO and create WO	Creating Working order	Factory Planner			0.5					Factory team engaged in other activities. Planned on 2020.03.09

Specialist Corner

Rate following on a scale of 1 to 5

Question	Choose 1 to 5	Comment (if <5)
How close you were to completing all the tasks of the day?	5	
How closely did you adhere to the schedule?	5	
How satisfied were the participants in the training?	5	
How stable was the application today?	NA	
How positive was factory's feedback on the program?	5	
How successful were the trial results?	NA	
How good was the hardware performance today?	NA	
How good was network performance today?	5	
How supportive was factory to the program today?	5	

Escalations

What	Who	When	Where	Root Cause

TL's corner

Please provide your feedback on how to address the lowlights & escalations of the

Highlights

- 6 TVs placed in assembly section
- TAB placed from cutting to assembly
- App launcher installation completed
- Factory team following the SWL

Lowlights

Best Regards,

Sivakumar Palaniyandi

Consulting Business Unit

spalaniyandi@impactiva.com

M: +91 908 003 5124

Skype: live:cid.b785f7afa87464e7



From: Sivakumar Palaniyandi

Sent: Saturday, March 7, 2020 3:38 PM

To: Jose Suarez <jsuarez@vaeso.com>; Renaud Clausse <rclausse@impactiva.com>; Kurt Cavano <kcavano@vaeso.com>; Cristina Rubio <crubio@impactiva.com>; Bill Blay <bblay@vaeso.com>; George Rathbun <grathbun@vaeso.com>; Sandeep Yadav <syadav@vaeso.com>; Amit Gupta <agupta@impactiva.com>; Shailesh Kumar Bablu <sbablu-ext@vaeso.com>; Balaji Ramachandran <rbalaji@impactiva.com>; Madhu Seshadri <msheshadri@vaeso.com>; Mamatha Naganna <mnaganna@vaeso.com>; Yashwanth Kumar <ykumar@vaeso.com>; Vivek Mohan <vmohan@vaeso.com>; Clement Yu <cyu@vaeso.com>; Shahabudin Iqbal Ahmed <sigbal-ext@vaeso.com>; Sandeep Gangadhar <sgangadhar@vaeso.com>; Keerthi@highpeaksw.com; Lucas Navarro <lnavarro@vaeso.com>; Regis Vogel <rvogel@vaeso.com>

Cc: Suresh Kumar Perumal <sperumal-ext@vaeso.com>; Ilamparathi Harikrishnan <harikrishnan-ext@vaeso.com>

Subject: RE: SI201.001 Farida-SII Specialist Daily Report V01 2020-03-06

Dear All,

Please find the attachment of SI201.001 Farida-SII Specialist Daily Report V01 2020-03-06.

SII Specialist Daily Report

Date: 2020.03.06

Learning Activity

Activity	Description	Audience	Planned Attendance	Actual Attendance	Planned Hours	Actual Hours	Lost Time (Hours)	Cause (for lost time)	Activity Executed	Reason (if not executed)
Defect Code training	50 - Physical test failure & 60 - Fx Failure	Water spider & QCG	45	35	3	3			Yes	
Mock sessions & assigned work orders	Work orders to be created for each Water Spider and provide the tags for scanning	Water spider & QCG			1.5					Hardware's yet to set
Water spider assessment	Written Assessment + Practical demonstration on RFID configuration	Water spider			1.5					Hardware's yet to set
Import PO and create WO	Creating Working order	Factory Planner			0.5					Planned on 2020.03.07

Specialist Corner Rate following on a scale of 1 to 5

Question	Choose 1 to 5	Comment (if <5)
How close you were to completing all the tasks of the day?	5	
How closely did you adhere to the schedule?	5	
How satisfied were the participants in the training?	5	
How stable was the application today?	NA	
How positive was factory's feedback on the program?	5	
How successful were the trial results?	NA	
How good was the hardware performance today?	NA	
How good was network performance today?	4	Internet connectivity has been slow
How supportive was factory to the program today?	5	

Escalations

What	Who	When	Where	Root Cause

TL's corner

Please provide your feedback on how to address the lowlights & escalations of the day

Highlights

1. As per plan completed learning session for both the shift. It was good interactive session with factory team.

2. We had discussion with Farida team 5S Champion & given our feedback towards 5S standard improvement. He appreciated & agreed to do the same.

3. 5 TVs arrived in Farida.

Lowlights

Best Regards,

Sivakumar Palaniyandi

Consulting Business Unit
spalaniyandi@impactiva.com

M: +91 908 003 5124

Skype: live:cid.b785f7afa87464e7



From: Sivakumar Palaniyandi

Sent: Friday, March 6, 2020 2:52 PM

To: Jose Suarez <jsuarez@vaeso.com>; Renaud Clause <rclause@impactiva.com>; Kurt Cavano <kcavano@vaeso.com>; Cristina Rubio <crubio@impactiva.com>; Bill Blay <bblay@vaeso.com>; George Rathbun <grathbun@vaeso.com>; Sandeep Yadav <syadav@vaeso.com>; Amit Gupta <agupta@impactiva.com>; Balaji Ramachandran <balaji@impactiva.com>; Madhu Seshadri <mseshadri@vaeso.com>; Mamatha Naganna <mnaganna@vaeso.com>; Yashwanth Kumar <ykumar@vaeso.com>; Vivek Mohan <vmohan@vaeso.com>; Clement Yu <cyyu@vaeso.com>; Shahabudin Iqbal Ahmed <siqbal-ext@vaeso.com>; Sandeep Gangadhar <sgangadhar@vaeso.com>; keerthi@highpeaksw.com; Lucas Navarro <lnavarro@vaeso.com>; Regis Vogel <rvogel@vaeso.com>

Cc: Suresh Kumar Perumal <sperumal-ext@vaeso.com>; Ilamparthi Harikrishnan <iharikrishnan-ext@vaeso.com>

Subject: RE: SI201.001 Farida-SII Specialist Daily Report V01 2020-03-05

Dear All,

Please find the attachment of SI201.001 Farida-SII Specialist Daily Report V01 2020-03-05.

SII Specialist Daily Report

Date: 2020.03.05

Learning Activity

Activity	Description	Audience	Planned Attendance	Actual Attendance	Planned Hours	Actual Hours	Lost Time (Hours)	Cause (for lost time)	Activity Executed	Reason (if not executed)
Defect Code training	40 - Mismatch	Water spider & QCG	45	39	3	3			Yes	
Mock sessions & assigned work orders	Work orders to be created for each Water Spider and provide the tags for scanning	Water spider & QCG			1.5					Hardware yet to set
Water spider assessment	Written Assessment + Practical demonstration on RFID configuration	Water spider			1.5					Hardware yet to set
Import PO and create WO	Creating Working order	Factory Planner			0.5					Planned on 2020.03.06

Specialist Corner

Rate following on a scale of 1 to 5

Question	Choose 1 to 5	Comment (if <5)
How close you were to completing all the tasks of the day?	5	
How closely did you adhere to the schedule?	5	
How satisfied were the participants in the training?	5	
How stable was the application today?	NA	
How positive was factory's feedback on the program?	5	
How successful were the trial results?	NA	
How good was the hardware performance today?	NA	
How good was network performance today?	NA	
How supportive was factory to the program today?	5	

Escalations

What	Who	When	Where	Root Cause
Factory team asked that, instead of excel flat file can we use APK file.	Floor Manager	Application setup	Import PO	

TL's corner

Please provide your feedback on how to address the lowlights & escalations of the

Highlights

1. As per plan completed learning session for both the shift. It was good interactive session with factory team.
2. Started trials on RFID placement on different types of PF.

Lowlights

Best Regards,

Sivakumar Palaniyandi

Consulting Business Unit

spalaniyandi@impactiva.com

M: +91 908 003 5124

Skype: live:cid.b785f7afa87464e7



From: Sivakumar Palaniyandi

Sent: Thursday, March 5, 2020 10:21 AM

To: Jose Suarez <jsuarez@vaeso.com>; Renaud Clause <rclause@impactiva.com>; Kurt Cavano <kcavano@vaeso.com>; Cristina Rubio <crubio@impactiva.com>; Bill Blay <bblay@vaeso.com>; George Rathbun <grathbun@vaeso.com>; Sandeep Yadav <syadav@vaeso.com>; Amit Gupta <agupta@impactiva.com>; Balaji Ramachandran <balaji@impactiva.com>; Madhu Seshadri <msheshadri@vaeso.com>; Mamatha Naganna <mnaganna@vaeso.com>; Yashwanth Kumar <ykumar@vaeso.com>; Vivek Mohan <vmohan@vaeso.com>; Clement Yu <cyu@vaeso.com>; Shahabudin Iqbal Ahmed <siqbal-ext@vaeso.com>; Sandeep Gangadhar <sgangadhar@vaeso.com>; keerthi@highpeaksw.com; Lucas Navarro <lnavarro@vaeso.com>; Regis Vogel <rvogel@vaeso.com>

Cc: Suresh Kumar Perumal <sperumal-ext@vaeso.com>; Ilamparthi Harikrishnan <iharikrishnan-ext@vaeso.com>

Subject: RE: S1201.001 Farida-SII Specialist Daily Report V01 2020-03-04

Dear All,

Please find the attachment of S1201.001 Farida-SII Specialist Daily Report V01 2020-03-04.

SII Specialist Daily Report

Date: 2020.03.04

Learning Activity

Activity	Description	Audience	Planned Attendance	Actual Attendance	Planned Hours	Actual Hours	Wastage (Hours)	Wastage Cause	Activity Executed	Reason (if not executed)
Defect Code training	30 - Processing error	Water spider & QCG	45	39	3	3			Yes	
Mock sessions & assigned work orders	Work orders to be created for each Water Spider and provide the tags for scanning	Water spider & QCG			1.5					Planned on 2020.03.06
Import PO and create WO	Importing Purchase Order	Factory Planner			0.5					Planned on 2020.03.06
Water spider assessment	Written Assessment + Practical demonstration on RFID configuration	Water spider			1.5					Planned on 2020.03.09

Specialist Corner

Rate following on a scale of 1 to 5

Question	Choose 1 to 5	Comment (if <5)
How close you were to completing all the tasks of the day?	5	
How closely did you adhere to the schedule?	5	
How satisfied were the participants in the training?	5	
How stable was the application today?	NA	
How positive was factory's feedback on the program?	5	
How successful were the trial results?	NA	
How good was the hardware performance today?	NA	
How good was network performance today?	4	Unstable internet connection
How supportive was factory to the program today?	5	

Escalations

What	Who	When	Where	Root Cause

TL's corner

Please provide your feedback on how to address the lowlights & escalations of the

Highlights

1. As per plan completed learning session for both the shift. It was good interactive session with factory team.

Lowlights

Best Regards,

Sivakumar Palaniyandi
 Consulting Business Unit
spalaniyandi@impactiva.com
 M: +91 908 003 5124
 Skype: live:.cid.b785f7afa87464e7



From: Sivakumar Palaniyandi

Sent: Wednesday, March 4, 2020 9:13 AM

To: Jose Suarez <jsuarez@vaeso.com>; Renaud Clausse <rclausse@impactiva.com>; Kurt Cavano <kcavano@vaeso.com>; Cristina Rubio <crubio@impactiva.com>; Bill Blay <bblay@vaeso.com>; George Rathbun <grathbun@vaeso.com>; Sandeep Yadav <syadav@vaeso.com>; Amit Gupta <agupta@impactiva.com>; Balaji Ramachandran <balaji@impactiva.com>; Madhu Seshadri <mseshadri@vaeso.com>; Mamatha Naganna <mnaganna@vaeso.com>; Yashwanth Kumar <ykumar@vaeso.com>; Vivek Mohan <vmohan@vaeso.com>; Clement Yu <cyu@vaeso.com>; Shahabudin Iqbal Ahmed <siqbal-ext@vaeso.com>; Sandeep Gangadhar <sgangadhar@vaeso.com>; keerthi@highpeaksw.com; Lucas Navarro <lnavarro@vaeso.com>; Regis Vogel <rvogel@vaeso.com>

Cc: Suresh Kumar Perumal <sperumal-ext@vaeso.com>; Ilamparathi Harikrishnan <iharikrishnan-ext@vaeso.com>

Subject: RE: SI201.001 Farida-SII Specialist Daily Report V01 2020-03-03

Dear All,

Please find the attachment of SI201.001 Farida-SII Specialist Daily Report V01 2020-03-03.

SII Specialist Daily Report

Date: 2020.03.03

RFT Report

Learning Activity

Activity	Description	Audience	Planned Attendance	Actual Attendance	Planned Hours	Actual Hours	Wastage (Hours)	Wastage Cause	Activity Executed	Reason (if not executed)
Defect Code training	20. Mesina	Water spider & QCC	45	36	3	3			Yes	
Defect Code Assessment	Defect codes Mind Assessment	Water spider & QCC	45	36	3	3			Yes	
Mock sessions & assigned work orders	Work orders to be created for each Water Spider and provide the tags for scanning	Water spider & QCC			1.5					Planned on 2020.03.06
Import PO and create W/O	Importing Purchase Order	Factory Planner			0.5					Planned on 2020.03.06

Specialist Corner

Rate following on a scale of 1 to 5

Question	Choose 1 to 5	Comment (if <5)
How close you were to completing all the tasks of the day?	5	
How closely did you adhere to the schedule?	5	
How satisfied were the participants in the training?	5	
How stable was the application today?	NA	
How positive was factory's feedback on the program?	5	
How successful were the trial results?	NA	
How good was the hardware performance today?	NA	
How good was network performance today?	NA	
How supportive was factory to the program today?	5	

Escalations

What	Who	When	Where	Root Cause

TL's corner

Please provide your feedback on how to address the lowlights & escalations of the day

Highlights

1. As per plan completed learning session for both the shift. It was good interactive session with factory team.
 2. Mid assessment completed

Lowlights

Best Regards,

Sivakumar Palaniyandi
 Consulting Business Unit
spalaniyandi@impactiva.com
 M: +91 908 003 5124
 Skype: live:.cid.b785f7afa87464e7



From: Sivakumar Palaniyandi

Sent: Tuesday, March 3, 2020 11:13 AM

To: Jose Suarez <jsuarez@vaeso.com>; Renaud Clausse <rclausse@impactiva.com>; Kurt Cavano <kcavano@vaeso.com>; Cristina Rubio <crubio@impactiva.com>; Bill Blay <bblay@vaeso.com>; George Rathbun <grathbun@vaeso.com>; Sandeep Yadav <syadav@vaeso.com>; Amit Gupta <agupta@impactiva.com>; Balaji Ramachandran <balaji@impactiva.com>; Madhu Seshadri <mseshadri@vaeso.com>; Mamatha Naganna <mnaganna@vaeso.com>; Yashwanth Kumar <ykumar@vaeso.com>; Vivek Mohan <vmohan@vaeso.com>; Clement Yu <cyu@vaeso.com>; Shahabudin Iqbal Ahmed <siqbal-ext@vaeso.com>; Sandeep Gangadhar <sgangadhar@vaeso.com>; keerthi@highpeaksw.com; Lucas Navarro <lnavarro@vaeso.com>; Regis Vogel <rvogel@vaeso.com>

Cc: Suresh Kumar Perumal <sperumal-ext@vaeso.com>; Ilamparathi Harikrishnan <iharikrishnan-ext@vaeso.com>

Subject: RE: SI201.001 Farida-SII Specialist Daily Report V01 2020-03-02

Dear All,

Please find the attachment of SI201.001 Farida-SII Specialist Daily Report V01 2020-03-02.

SII Specialist Daily Report

Date: 2020.03.02

Learning Activity

Activity	Description	Audience	Planned Attendance	Actual Attendance	Planned Hours	Actual Hours	Wastage (Hours)	Wastage Cause	Activity Executed	Reason (if not executed)
Import PO and create WO		Factory Planner			0.5					Planned on 2020.03.06
Value added version value added activity learning	VA / NVA Classroom seminar and activity	Water spider, QCG & Supervisor	62	47	1	1			Yes	
Mock sessions and assigned work orders	Work orders to be created for each Water Spider and provide the tags for scanning	Water spider & QCG			0.5					Planned on 2020.03.06

Specialist Corner

Rate following on a scale of 1 to 5

Question	Choose 1 to 5	Comment (if <5)
How close you were to completing all the tasks of the day?	5	
How closely did you adhere to the schedule?	5	
How satisfied were the participants in the training?	5	
How stable was the application today?	NA	
How positive was factory's feedback on the program?	5	
How successful were the trial results?	NA	
How good was the hardware performance today?	NA	
How good was network performance today?	NA	
How supportive was factory to the program today?	5	

Escalations

What	Who	When	Where	Root Cause
App launcher not to receive	SII Consultant	Application setup	Client onboarding	
F26 functionality not to check and fix in respective workstation	SII Consultant	Application setup	Client onboarding	
Shoe construction use dashboard target not to set	SII Consultant	Application setup	Client onboarding	

TL's corner

Please provide your feedback on how to address the lowlights & escalations of the day

Highlights

As per plan completed learning session for both the shift. It was good interactive session with factory team.

Lowlights

Best Regards,

Sivakumar Palaniyandi
Consulting Business Unit
spalaniyandi@impactiva.com

M: +91 908 003 5124

Skype: live:cid.b785f7afa87464e7



From: Sivakumar Palaniyandi

Sent: Saturday, February 29, 2020 9:20 PM

To: Jose Suarez <jsuarez@vaeso.com>; Renaud Clausse <rclausse@impactiva.com>; Kurt Cavano <kcavano@vaeso.com>; Cristina Rubio <crubio@impactiva.com>; Bill Blay <bblay@vaeso.com>; George Rathbun <grathbun@vaeso.com>; Sandeep Yadav <syadav@vaeso.com>; Amit Gupta <agupta@impactiva.com>; Balaji Ramachandran <rbalaji@impactiva.com>; Madhu Seshadri <mseshadri@vaeso.com>; Mamatha Naganna <mnaganna@vaeso.com>; Yashwanth Kumar <ykumar@vaeso.com>; Vivek Mohan <vmohan@vaeso.com>; Clement Yu <cyyu@vaeso.com>; Shahabudin Iqbal Ahmed <siqbal-ext@vaeso.com>; Sandeep Gangadhar <sgangadhar@vaeso.com>; Keerthi@highpeaksw.com; Lucas Navarro <lnavarro@vaeso.com>; Regis Vogel <rvogel@vaeso.com>

Cc: Suresh Kumar Perumal <sperumal-ext@vaeso.com>; Ilamparthi Harikrishnan <iharikrishnan-ext@vaeso.com>

Subject: RE: SI201.001 Farida-SII Specialist Daily Report V01 2020-02-28

Dear All,

Please find the attachment of SI201.001 Farida-SII Specialist Daily Report V01 2020-02-28.

SII Specialist Daily Report

Date: 2020.02.28

Learning Activity

Activity	Description	Audience	Planned Attendance	Actual Attendance	Planned Hours	Actual Hours	Wastage (Hours)	Wastage Cause	Activity Executed	Reason (if not executed)
Import PO and create WO		Factory Planner			0.5					Planned on 2020.03.06
Defect Code training	IO Damaged	Water spider & QCG		47	43	3	3		Yes	
Mock sessions and assigned work orders	Work orders to be created for each Water Spider and provide the tags for scanning	Water spider & QCG			0.5					Planned on 2020.03.06

Specialist Corner

Rate following on a scale of 1 to 5

Question	Choose 1 to 5	Comment (if <5)
How close you were to completing all the tasks of the day?	5	
How closely did you adhere to the schedule?	5	
How satisfied were the participants in the training?	5	
How stable was the application today?	NA	
How positive was factory's feedback on the program?	5	
How successful were the trial results?	NA	
How good was the hardware performance today?	NA	
How good was network performance today?	NA	
How supportive was factory to the program today?	5	

Escalations

What	Who	When	Where	Root Cause

TL's corner

Please provide your feedback on how to address the lowlights & escalations of the day

Highlights

As per plan completed learning session for both the shift. It was good interactive session with factory team.

Lowlights

Best Regards,

Sivakumar Palaniyandi
Consulting Business Unit
spalaniyandi@impactiva.com

M: +91 908 003 5124

Skype: live:cid.b785f7afa87464e7



From: Sivakumar Palaniyandi

Sent: Thursday, February 27, 2020 6:26 PM

To: Jose Suarez <jsuarez@vaeso.com>; Renaud Clause <rclause@impactiva.com>; Kurt Cavano <kcavano@vaeso.com>; Cristina Rubio <crubio@impactiva.com>; Bill Blay <bblay@vaeso.com>; George Rathbun <grathbun@vaeso.com>; Sandeep Yadav <syadav@vaeso.com>; Amit Gupta <agupta@impactiva.com>; Balaji Ramachandran <rbalaji@impactiva.com>; Madhu Seshadri <mseshadri@vaeso.com>; Mamatha Naganna <mnaganna@vaeso.com>; Yashwanth Kumar <ykumar@vaeso.com>; Vivek Mohan <vmohan@vaeso.com>; Clement Yu <cyyu@vaeso.com>; Shahabudin Iqbal Ahmed <siqbal-ext@vaeso.com>; Sandeep Gangadhar <sgangadhar@vaeso.com>; Keerthi@highpeaksw.com; Lucas Navarro <lnavarro@vaeso.com>; Regis Vogel <rvogel@vaeso.com>
Cc: Suresh Kumar Perumal <sperumal-ext@vaeso.com>; Ilamparthi Harikrishnan <iharikrishnan-ext@vaeso.com>
Subject: RE: SI201.001 Farida-SII Specialist Daily Report V01 2020-02-27

Dear All,

Please find the attachment of SI201.001 Farida-SII Specialist Daily Report V01 2020-02-27.

SII Specialist Daily Report

Date: 2020.02.27

Learning Activity

Activity	Description	Audience	Planned Attendance	Actual Attendance	Planned Hours	Actual Hours	Wastage (Hours)	Wastage Cause	Activity Executed	Reason (if not executed)
RFID Configuration Process	Practical Demonstration of SFLC and the logging of defect codes	QCG Supervisors	40	38	1.5	1.5			Yes	
Defect Code Training	00. Out of spec.	QCG Supervisors	40	38	3	3			Yes	

Specialist Corner

Rate following on a scale of 1 to 5

Question	Choose 1 to 5	Comment (if-5)
How close you were to completing all the tasks of the day?	5	
How closely did you adhere to the schedule?	5	
How satisfied were the participants in the training?	5	
How stable was the application today?	NA	
How positive was factory's feedback on the program?	5	
How successful were the trial results?	NA	
How good was the hardware performance today?	NA	
How good was network performance today?	NA	
How supportive was factory to the program today?	5	

Escalations

What	Who	When	Where	Root Cause
Received RFID's don't have punch hole & No option to make punch hole.	SII Consultant	Floor trials	QCG	

TL's corner

Please provide your feedback on how to address the lowlights & escalations of the day

Highlights

As per plan completed learning session for both the shift. It was good interactive session with factory team.

Lowlights

Best Regards,

Sivakumar Palaniyandi

Consulting Business Unit

spalaniyandi@impactiva.com

M: +91 908 003 5124

Skype: live:cid.b785f7afa87464e7



From: Sivakumar Palaniyandi

Sent: Thursday, February 27, 2020 9:19 AM

To: Jose Suarez <jsuarez@vaeso.com>; Renaud Clause <rclause@impactiva.com>; Kurt Cavano <kcavano@vaeso.com>; Cristina Rubio <crubio@impactiva.com>; Bill Blay <bblay@vaeso.com>; George Rathbun <grathbun@vaeso.com>; Sandeep Yadav <syadav@vaeso.com>; Amit Gupta <agupta@impactiva.com>; Balaji Ramachandran <rbalaji@impactiva.com>; Madhu Seshadri <mseshadri@vaeso.com>; Mamatha Naganna <mnaganna@vaeso.com>; Yashwanth Kumar <ykumar@vaeso.com>; Vivek Mohan <vmohan@vaeso.com>; Clement Yu <cyyu@vaeso.com>; Shahabudin Iqbal Ahmed <siqbal-ext@vaeso.com>; Sandeep Gangadhar <sgangadhar@vaeso.com>; Keerthi@highpeaksw.com; Lucas Navarro <lnavarro@vaeso.com>; Regis Vogel <rvogel@vaeso.com>

Cc: Suresh Kumar Perumal <sperumal-ext@vaeso.com>; Ilamparthi Harikrishnan <iharikrishnan-ext@vaeso.com>

Subject: RE: SI201.001 Farida-SII Specialist Daily Report V01 2020-02-26

Dear All,

Please find the attachment of SI201.001 Farida-SII Specialist Daily Report V01 2020-02-26.

SII Specialist Daily Report

Date: 2020.02.26

Learning Activity

Activity	Description	Audience	Planned Attendance	Actual Attendance	Planned Hours	Actual Hours	Wastage (Hours)	Wastage Cause	Activity Executed	Reason (if not executed)
SS	Class room Learning session & Shop floor activity	Supervisors, Water spider & QCG	59	52	1.5	1.5			Yes	
RFID Configuration Process	Give a run through the RFID configuration process again. Provide a practical demo and use ILT PPT	Water spider & QCG			1.5					Hardware's yet to ready
Defect Code training	00: Out of spec	Water spider & QCG			3					Planned on 2020.02.27

Specialist Corner Rate following on a scale of 1 to 5

Question	Choose 1 to 5	Comment (if <5)
How close you were to completing all the tasks of the day?	5	
How closely did you adhere to the schedule?	5	
How satisfied were the participants in the training?	5	
How stable was the application today?	NA	
How positive was factory's feedback on the program?	5	
How successful were the trial results?	NA	
How good was the hardware performance today?	NA	
How good was network performance today?	NA	
How supportive was factory to the program today?	5	

Escalations

What	Who	When	Where	Root Cause
Factory team was asking for 55" TV at 9 Locations (Assembly QCG *6, Closing QCG *3)	General Manager	Floor trials	QCG	

TL's corner

Please provide your feedback on how to address the lowlights & escalations of the

Highlights

As per plan completed learning session for both the shift. It was good interactive session with factory team. Shop Floor activity conducted regarding SS.

Lowlights

Best Regards,

Sivakumar Palaniyandi

Consulting Business Unit

spalaniyandi@impactiva.com

M: +91 908 003 5124

Skype: live:cid.b785f7afa87464e7



vaeso

Crafting
value from
visibility

From: Sivakumar Palaniyandi

Sent: Tuesday, February 25, 2020 9:28 PM

To: Jose Suarez <jsuarez@vaeso.com>; Renaud Clausse <rclausse@impactiva.com>; Kurt Cavano <kcavano@vaeso.com>; Cristina Rubio <crubio@impactiva.com>; Bill Blay <bblay@vaeso.com>; George Rathbun <grathbun@vaeso.com>; Sandeep Yadav <syadav@vaeso.com>; Amit Gupta <agupta@impactiva.com>; Balaji Ramachandran <balaji@impactiva.com>; Madhu Seshadri <mseshadri@vaeso.com>; Mamatha Naganna <mnaganna@vaeso.com>; Yashwanth Kumar <ykumar@vaeso.com>; Vivek Mohan <vmohan@vaeso.com>; Clement Yu <cyu@vaeso.com>; Shahabudin Iqbal Ahmed <sigbal-ext@vaeso.com>; Sandeep Gangadhar <sgangadhar@vaeso.com>; Keerthi <keerthi@highpeaksw.com>; Lucas Navarro <lnavarro@vaeso.com>; Regis Vogel <rvogel@vaeso.com>

Cc: Suresh Kumar Perumal <sperumal-ext@vaeso.com>; Ilamparathi Harikrishnan <harikrishnan-ext@vaeso.com>

Subject: RE: SI201.001 Farida-SII Specialist Daily Report V01 2020-02-25

Dear All,

Please find the attachment of SI201.001 Farida-SII Specialist Daily Report V01 2020-02-25.

SII Specialist Daily Report

Date: 2020.02.25

Learning Activity

Activity	Description	Audience	Planned Attendance	Actual Attendance	Planned Hours	Actual Hours	Wastage (Hours)	Wastage Cause	Activity Executed	Reason (if not executed)
QCG Function Learning	Class room Learning session	QCG	48	36	1.5	1.5			Yes	Absent QCG Addressed through management team in Daily basis.
RFID Configuration Process	Give a run through the RFID configuration process again. Provide a practical demo and use ILT PPT	Water spider & QCG			1.5					Hardware's yet to ready
Defect Code training	00- Out of spec	Water spider & QCG			3					Planned on 2020.02.27

Specialist Corner

Rate following on a scale of 1 to 5

Question	Choose 1 to 5	Comment (if 5)
How close you were to completing all the tasks of the day?	5	
How closely did you adhere to the schedule?	5	
How satisfied were the participants in the training?	5	
How stable was the application today?	NA	
How positive was factory's feedback on the program?	5	
How successful were the trial results?	NA	
How good was the hardware performance today?	NA	
How good was network performance today?	NA	
How supportive was factory to the program today?	5	

Escalations

What	Who	When	Where	Root Cause
Factory team asked. Is there any possibilities to update Rejection & Recut raising process (If order qty: 1000 Pairs. Final AQL Rejections 40 Pairs- Remaining quantity will be 960 Pairs. for the rejected 40 pairs can we have any option to raise Recut)	Floor Manager	Application setup	QCG	

TL's corner

Please provide your feedback on how to address the lowlights & escalations of the day

Highlights

As per plan completed learning session for both the shift. It was good interactive session with factory team.

Lowlights

Best Regards,

Sivakumar Palaniyandi

Consulting Business Unit

spalaniyandi@impactiva.com

M: +91 908 003 5124

Skype: live:cid.b785f7afa87464e7



From: Jose Suarez <jsuarez@vaeso.com>

Sent: Tuesday, February 25, 2020 2:32 AM

To: Sivakumar Palaniyandi <spalaniyandi-ext@vaeso.com>

Cc: Renaud Clausse <rdclausse@impactiva.com>; Kurt Cavano <kcavano@vaeso.com>; Cristina Rubio <crubio@impactiva.com>; Bill Blay <bblay@vaeso.com>; George Rathbun <grathbun@vaeso.com>; Sandeep Yadav <syadav@vaeso.com>; Amit Gupta <agupta@impactiva.com>; Balaji Ramachandran <rbalaji@impactiva.com>; Madhu Seshadri <msheshadri@vaeso.com>; Mamatha Naganna <mnaganna@vaeso.com>; Yashwanth Kumar <ykumar@vaeso.com>; Vivek Mohan <vmohan@vaeso.com>

Subject: Track Shoe asking for Downtime Monitoring -- SI201.001 SII Specialist Daily Report V01-Farida 2020-02-24

Hi Sivakumar

- Thanks for noting Track Shoes request to be able to monitor Line Down Time. It also shows they are interacting with us and interested in Vaëso LIVE.
- Bill: food for thought; if in QCG we create a functionality in the "... button to be able to click on a button for "Machine Down" with a drop down for the machine (DB for machines already exist):
 - The accuracy of the data will be dependent on someone shouting to the QCG "my machine down", "my machine is up" – shouting can be from 10, 20, 30... meters away
 - And are we cannibalizing the need for All Artisan – we have already designed the UI for the Artisan to click on "Machine Down" (for their own machine); they will obviously be incentivized to click on "Machine Down" as it exonerates them from poor productivity because they are not able to work because their machine is down.
- Clement: need you to add such requests in the corresponding Page in the Roadmap excel for Vaëso LIVE>
- Balaji: please add Clement to the Vaëso LIVE SII Daily report.
- In other words, is it worth doing it for QCG or wait for All Artisan. Typical question when we are thinking of increasing the value-ROI of a Basic product which may or may not reduce the value-ROI of the Premium product.

Jose

From: Sivakumar Palaniyandi <spalaniyandi-ext@vaeso.com>

Sent: Monday, February 24, 2020 11:46 AM

To: Jose Suarez <jsuarez@vaeso.com>; Sandeep Yadav <syadav@vaeso.com>; Shahabudin Iqbal Ahmed <siqbal-ext@vaeso.com>; Sandeep Gangadhar <sgangadhar@vaeso.com>; Vinay Chandra <vchandra@vaeso.com>; Anoop Sudheendra <asudheendra@vaeso.com>; Madhu Seshadri <msheshadri@vaeso.com>; Amit Singh Bedi <abedi@vaeso.com>; Balaji Ramachandran <bramachandran-ext@vaeso.com>; keerthi@highpeaksw.com; Lucas Navarro <lnavarro@vaeso.com>; Regis Vogel <rvogel@vaeso.com>; Bill Blay <bblay@vaeso.com>; George Rathbun <grathbun@vaeso.com>; Amit Gupta <agupta@vaeso.com>

Cc: Ilamparthi Harikrishnan <iharikrishnan-ext@vaeso.com>; Suresh Kumar Perumal <sperumal-ext@vaeso.com>

Subject: RE: SI201.001 SII Specialist Daily Report V01-Farida 2020-02-24

Dear All,

Please find the attachment of SI201.001 SII Specialist Daily Report V01-Farida 2020-02-24.

SII Specialist Daily Report

Date: 2020.02.24

Learning Activity

Activity	Description	Audience	Planned Attendance	Actual Attendance	Planned Hours	Actual Hours	Wastage (Hours)	Wastage Cause	Activity Executed	Reason (if not executed)
Defect code introduction	Introduction to types of Defect codes	QCG	47	34	1.5	1.5			Yes	
RFID Configuration Process	Give a run through the RFID configuration process again. Provide a practical demo and use ILT PPT	Water spider & QCG			1.5					Hardware's yet to ready
Defect Code training	00: Out of spec	Water spider & QCG			3					Planned on 2020.02.27

Specialist Corner

Rate following on a scale of 1 to 5

Question	Choose 1 to 5	Comment (if <5)
How close you were to completing all the tasks of the day?	5	
How closely did you adhere to the schedule?	5	
How satisfied were the participants in the training?	5	
How stable was the application today?	NA	
How positive was factory's feedback on the program?	5	
How successful were the trial results?	NA	
How good was the hardware performance today?	NA	
How good was network performance today?	NA	
How supportive was factory to the program today?	5	

Escalations

What	Who	When	Where	Root Cause
Factory team asked. Is there any possibilities to update Downtime in Application	QC Guardian	Application setup	QCG	

TL's corner

Please provide your feedback on how to address the lowlights & escalations of the day

Highlights

As per plan completed learning session for both the shift. It was good interactive session with factory team.

Lowlights

Best Regards,

Sivakumar Palaniyandi

Consulting Business Unit

spalaniyandi@impactiva.com

M: +91 908 003 5124

Skype: live:cid.b785f7afa87464e7



vaeso

Crafting
value from
visibility

From: Sivakumar Palaniyandi

Sent: Monday, February 24, 2020 10:27 AM

To: Jose Suarez <jsuarez@vaeso.com>; Sandeep Yadav <syadav@vaeso.com>; Shahabudin Iqbal Ahmed <siqbal-ext@vaeso.com>; Sandeep Gangadhar <sgangadhar@vaeso.com>; Vinay Chandra <vychandra@vaeso.com>; Anoop Sudheendra <asudheendra@vaeso.com>; Madhu Seshadri <msheshadri@vaeso.com>; Amit Singh Bedi <abedi@vaeso.com>; Balaji Ramachandran <bramachandran-ext@vaeso.com>; Keerthi <highpeaksw.com>; Lucas Navarro <lnavarro@vaeso.com>; Regis Vogel <rvogel@vaeso.com>; Bill Blay <bblay@vaeso.com>; George Rathbun <grathbun@vaeso.com>; Amit Gupta <agupta@vaeso.com>

Cc: Ilamparthi Hari Krishnan <iharikrishnan-ext@vaeso.com>; Suresh Kumar Perumal <sperumal-ext@vaeso.com>

Subject: RE: SI201.001 SII Specialist Daily Report V01-Farida 2020-02-22

Dear All,

Please find the attachment of SI201.001 SII Specialist Daily Report V01-Farida 2020-02-22.

SII Specialist Daily Report

Date: 2020.02.22

Learning Activity

Activity	Description	Audience	Planned Attendance	Actual Attendance	Planned Hours	Actual Hours	Wastage (Hours)	Wastage Cause	Activity Executed	Reason (if not executed)
RFID Configuration Process	Class room Leaning session Give a run through the RFID configuration process again. Provide a practical demo and use	Water spider & QCG	38	33	1.5	1.5			Yes	
RFID Configuration Process	ILT PPT	Water spider & QCG			1.5					Hardware's yet to ready
Defect Code training	00: Out of spec	Water spider & QCG			3					Planned on 2020.02.27

Specialist Corner

Rate following on a scale of 1 to 5

Question	Choose 1 to 5	Comment (if <5)
How close you were to completing all the tasks of the day?	5	
How closely did you adhere to the schedule?	5	
How satisfied were the participants in the training?	5	
How stable was the application today?	NA	
How positive was factory's feedback on the program?	5	
How successful were the trial results?	NA	
How good was the hardware performance today?	NA	
How good was network performance today?	NA	
How supportive was factory to the program today?	5	

Escalations

What	Who	When	Where	Root Cause

TL's corner

Please provide your feedback on how to address the lowlights & escalations of the

Highlights

As per plan completed learning session for both the shift.

Lowlights

Best Regards,

Sivakumar Palaniyandi

Consulting Business Unit

spalaniyandi@impactiva.com

M: +91 908 003 5124

Skype: live:cid.b785f7afa87464e7



vaeso

Crafting
value from
visibility

From: Sivakumar Palaniyandi

Sent: Monday, February 24, 2020 10:24 AM

To: Jose Suarez <jsuarez@vaeso.com>; Sandeep Yadav <syadav@vaeso.com>; Shahabudin Iqbal Ahmed <siqbal-ext@vaeso.com>; Sandeep Gangadhar <sgangadhar@vaeso.com>; Vinay Chandra <vchandra@vaeso.com>; Anoop Sudheendra <asudheendra@vaeso.com>; Madhu Seshadri <mseshadri@vaeso.com>; Amit Singh Bedi <abedi@vaeso.com>; Balaji Ramachandran <bramachandran-ext@vaeso.com>; keerthi@highpeaksw.com; Lucas Navarro <lnavarro@vaeso.com>; Regis Vogel <rvogel@vaeso.com>; Bill Blay <bblay@vaeso.com>; George Rathbun <grathbun@vaeso.com>; Amit Gupta <agupta@vaeso.com>

Cc: Ilamparthi Harikrishnan <iharikrishnan-ext@vaeso.com>; Suresh Kumar Perumal <sperumal-ext@vaeso.com>

Subject: RE: SI201.001 SII Specialist Daily Report V01-Farida 2020-02-21

Dear All,

Regret for the below error. There is no wastages.

Pls. find the revised.

SII Specialist Daily Report

Date: 2020.02.21

Learning Activity

Activity	Description	Audience	Planned Attendance	Actual Attendance	Planned Hours	Actual Hours	Wastage (Hours)	Wastage Cause	Activity Executed	Reason (if not executed)
Vaesø Live overview	Overview + Vaesø Video	Water spider	57	49	1.5				Yes	
RFID functionality training	Give a run through the RFID configuration process again. Provide a pr	Water Spiders & QCC	57	49	1.5				Yes	
Tablet Functionality	Basic operation of tablet functionality	Water Spider & QCC	57	49	1.5				Yes	
Introduction to vaesø live platform	Practical Demonstration of SFLC and the logging of defect codes	QCC				1.5				Hardware yet to ready

Specialist Corner

Rate following on a scale of 1 to 5

Question	Choose 1 to 5	Comment (if <5)
How close you were to completing all the tasks of the day?	5	
How closely did you adhere to the schedule?	5	
How satisfied were the participants in the training?	5	
How stable was the application today?	NA	
How positive was factory's feedback on the program?	5	
How successful were the trial results?	NA	
How good was the hardware performance today?	NA	
How good was network performance today?	NA	
How supportive was factory to the program today?	5	

Escalations

What	Who	When	Where	Root Cause

TL's comment

Please provide your feedback on how to address the lowlights & escalations of the day

Highlights

As per plan completed learning session for both the shift.
Prepared detailed revised learning schedule & factory agreed to adherence on that.

Lowlights

Best Regards,

Sivakumar Palaniyandi

Consulting Business Unit

spalaniyandi@impactiva.com

M: +91 908 003 5124

Skype: live:cid.b785f7afa87464e7



From: Jose Suarez <jsuarez@vaeso.com>

Sent: Sunday, February 23, 2020 3:18 AM

To: Sivakumar Palaniyandi <spalaniyandi-ext@vaeso.com>; Sandeep Yadav <syadav@vaeso.com>; Shahabudin Iqbal Ahmed <siqbal-ext@vaeso.com>; Sandeep Gangadhar <sgangadhar@vaeso.com>; Vinay Chandra <vchandra@vaeso.com>; Anoop Sudheendra <asudheendra@vaeso.com>; Madhu Seshadri <mseshadri@vaeso.com>; Amit Singh Bedi <abedi@vaeso.com>; Balaji Ramachandran <bramachandran-ext@vaeso.com>; keerthi@highpeaksw.com; Lucas Navarro <lnavarro@vaeso.com>; Regis Vogel <rvogel@vaeso.com>; Bill Blay <bblay@vaeso.com>; George Rathbun <grathbun@vaeso.com>; Amit Gupta <agupta@vaeso.com>

Cc: Ilamparthi Harikrishnan <iharikrishnan-ext@vaeso.com>; Suresh Kumar Perumal <sperumal-ext@vaeso.com>

Subject: RE: SI201.001 SII Specialist Daily Report V01-Farida 2020-02-21

Great job – step by step progress.

Question: please explain why we had 1 hour of Wastage – and what Wastage in this case means?

From: Sivakumar Palaniyandi <spalaniyandi-ext@vaeso.com>

Sent: Friday, February 21, 2020 11:33 PM

To: Jose Suarez <jsuarez@vaeso.com>; Sandeep Yadav <syadav@vaeso.com>; Shahabudin Iqbal Ahmed <siqbal-ext@vaeso.com>; Sandeep Gangadhar <sgangadhar@vaeso.com>; Vinay Chandra <vchandra@vaeso.com>; Anoop Sudheendra <asudheendra@vaeso.com>; Madhu Seshadri <mseshadri@vaeso.com>; Amit Singh Bedi <abedi@vaeso.com>; Balaji Ramachandran <bramachandran-ext@vaeso.com>; keerthi@highpeaksw.com; Lucas Navarro <lnavarro@vaeso.com>; Regis Vogel <rvogel@vaeso.com>; Bill Blay <bblay@vaeso.com>; George Rathbun <grathbun@vaeso.com>; Amit Gupta <agupta@vaeso.com>

Cc: Ilamparthi Harikrishnan <iharikrishnan-ext@vaeso.com>; Suresh Kumar Perumal <sperumal-ext@vaeso.com>

Subject: RE: SI201.001 SII Specialist Daily Report V01-Farida 2020-02-21

Dear All,

Please find the attachment of SI201.001 SII Specialist Daily Report V01-Farida 2020-02-21.

SII Specialist Daily Report

Date: 2020.02.21

Learning Activity

Activity	Description	Audience	Planned Attendance	Actual Attendance	Planned Hours	Actual Hours	Wastage (Hours)	Wastage Cause	Activity Executed	Reason (if not executed)
Vaeso Live overview	Overview + Vaeso Video	Water spider	57	49	1.5				Yes	
RFID functionality training	Give a run through the RFID configuration process again. Provide a practical demo and use I.T PPT	Water Spiders & QCG	57	49	1.5	1	1		Yes	
Tablet Functionality	Basic operation of tablet functionality	Water Spider & QCG	57	49	1.5				Yes	
Introduction to vaeso live platform	Practical Demonstration of SFLC and the logging of defect codes	QCG			1.5					Hardware yet to ready

Specialist Corner

Rate following on a scale of 1 to 5

Question	Choose 1 to 5	Comment (if <5)
How close you were to completing all the tasks of the day?	5	
How closely did you adhere to the schedule?	5	
How satisfied were the participants in the training?	5	
How stable was the application today?	NA	
How positive was factory's feedback on the program?	5	
How successful were the trial results?	NA	
How good was the hardware performance today?	NA	
How good was network performance today?	NA	
How supportive was factory to the program today?	5	

Escalations

What	Who	When	Where	Root Cause

TL's corner

Please provide your feedback on how to address the lowlights & escalations of the day

Highlights

As per plan completed learning session for both the shift.
Prepared detailed revised learning schedule & factory agreed to adherence on that.

Lowlights

Best Regards,

Sivakumar Palaniyandi

Consulting Business Unit

spalaniyandi@impactiva.com

M: +91 908 003 5124

Skype: live: cid.b785f7afa87464e7



From: Sivakumar Palaniyandi

Sent: Friday, February 21, 2020 9:36 AM

To: Jose Suarez <jsuarez@vaeso.com>; 'syadav' <syadav@vaeso.com>; 'Shahabudin Iqbal Ahmed' <sigbal-ext@vaeso.com>; 'Sandeep Gangadhar' <sgangadhar@vaeso.com>; 'Vinay Chandra' <vychandra@vaeso.com>; 'Anoop Sudheendra' <asudheendra@vaeso.com>; 'Madhu Seshadri' <mseshadri@vaeso.com>; 'Amit Singh Bedi' <abedi@vaeso.com>; 'Balaji Ramachandran' <bramachandran-ext@vaeso.com>; 'keerthi@highpeaksw.com'; 'Inayarro@vaeso.com'; 'Regis Vogel' <rvogel@vaeso.com>; 'Bill Blay' <bblay@vaeso.com>; 'George Rathbun' <grathbun@vaeso.com>; Amit Gupta <agupta@vaeso.com>

Cc: 'Iharikrishnan-ext@vaeso.com'; Suresh Kumar Perumal <sperumal-ext@vaeso.com>

Subject: RE: S1201.001 SII Specialist Daily Report V01-Farida 2020-02-20

Dear All,

Please find the attachment of S1201.001 SII Specialist Daily Report V01-Farida 2020-02-20.

SII Specialist Daily Report

Date: 2020.02.20

Learning Activity

Activity	Description	Audience	Planned Attendance	Actual Attendance	Planned Hours	Actual Hours	Wastage (Hours)	Wastage Cause	Activity Executed	Reason (if not executed)
Tablet Functionality	Basic operation of tablet functionality	Water Spider & QCG			1.5					Planned on 2020.02.21
Introduction to vaeso live platform	Practical Demonstration of SFLC and the logging of defect codes	QCG			1.5					Planned on 2020.02.21

Specialist Corner

Rate following on a scale of 1 to 5

Question	Choose 1 to 5	Comment (if <5)
How close you were to completing all the tasks of the day?	3	We received revised Learning session schedule from factory
How closely did you adhere to the schedule?	5	
How satisfied were the participants in the training?	NA	
How stable was the application today?	NA	
How positive was factory's feedback on the program?	NA	
How successful were the trial results?	NA	
How good was the hardware performance today?	NA	
How good was network performance today?	NA	
How supportive was factory to the program today?	5	

Escalations

What	Who	When	Where	Root Cause

TL's corner

Please provide your feedback on how to address the lowlights & escalations of the day

Highlights

We received New Training schedule from factory. We will start training from 2020.02.21

Lowlights

Best Regards,

Sivakumar Palaniyandi

Consulting Business Unit

spalaniyandi@impactiva.com

M: +91 908 003 5124

Skype: live:cid.b785f7afa87464e7



From: Sivakumar Palaniyandi

Sent: Thursday, February 20, 2020 10:38 AM


To: Jose Suarez <jsuarez@vaeso.com>; 'syadav' <syadav@vaeso.com>; 'Shahabudin Iqbal Ahmed' <sqbal-ext@vaeso.com>; 'Sandeep Gangadhar' <sgangadhar@vaeso.com>; 'Vinay Chandra' <vchandra@vaeso.com>; 'Anoop Sudheendra' <asudheendra@vaeso.com>; 'Madhu Seshadri' <mseshadri@vaeso.com>; 'Amit Singh Bedi' <abedi@vaeso.com>; 'Balaji Ramachandran' <bramachandran-ext@vaeso.com>; 'keerthi@highpeaksw.com'; 'Inavarro@vaeso.com'; 'Regis Vogel' <rvogel@vaeso.com>; 'Bill Blay' <bblay@vaeso.com>; 'George Rathbun' <grathbun@vaeso.com>

Cc: 'Iharikrishnan-ext@vaeso.com'; Suresh Kumar Perumal <sperumal-ext@vaeso.com>

Subject: RE: SI201.001 SII Specialist Daily Report V01-Farida 2020-02-19

Dear All,

Please find the attachment of SI201.001 SII Specialist Daily Report V01-Farida 2020-02-19.



Best Regards,

Sivakumar Palaniyandi

Consulting Business Unit

spalaniyandi@impactiva.com

M: +91 908 003 5124

Skype: live:cid.b785f7afa87464e7



From: Sivakumar Palaniyandi

Sent: Tuesday, February 18, 2020 8:52 PM


To: Jose Suarez <jsuarez@vaeso.com>; 'syadav' <syadav@vaeso.com>; 'Shahabudin Iqbal Ahmed' <sqbal-ext@vaeso.com>; 'Sandeep Gangadhar' <sgangadhar@vaeso.com>; 'Vinay Chandra' <vchandra@vaeso.com>; 'Anoop Sudheendra' <asudheendra@vaeso.com>; 'Madhu Seshadri' <mseshadri@vaeso.com>; 'Amit Singh Bedi' <abedi@vaeso.com>; 'Balaji Ramachandran' <bramachandran-ext@vaeso.com>; 'keerthi@highpeaksw.com'; 'Inavarro@vaeso.com'; 'Regis Vogel' <rvogel@vaeso.com>; 'Bill Blay' <bblay@vaeso.com>; 'George Rathbun' <grathbun@vaeso.com>

Cc: 'Iharikrishnan-ext@vaeso.com'; 'Iharikrishnan-ext@vaeso.com'; Suresh Kumar Perumal <sperumal-ext@vaeso.com>

Subject: RE: SI201.001 SII Specialist Daily Report V01-Farida 2020-02-18

Dear All,

Please find the attachment of SI201.001 SII Specialist Daily Report V01-Farida 2020-02-18.



Best Regards,

Sivakumar Palaniyandi
Consulting Business Unit
spalaniyandi@impactiva.com
M: +91 908 003 5124
Skype: live:.cid.b785f7afa87464e7



From: Sivakumar Palaniyandi

Sent: Sunday, February 16, 2020 6:54 PM


To: Jose Suarez <jsuarez@vaeso.com>; 'syadav' <svadav@vaeso.com>; 'Shahabudin Iqbal Ahmed' <sqbal-ext@vaeso.com>; 'Sandeep Gangadhar' <sgangadhar@vaeso.com>; 'Vinay Chandra' <cychandra@vaeso.com>; 'Anoop Sudheendra' <asudheendra@vaeso.com>; 'Madhu Seshadri' <mseshadri@vaeso.com>; 'Amit Singh Bedi' <abedi@vaeso.com>; 'Balaji Ramachandran' <bramachandran-ext@vaeso.com>; keerthi@highpeaksw.com; lnayarro@vaeso.com; 'Regis Vogel' <rvogel@vaeso.com>; 'Bill Blay' <bblay@vaeso.com>; 'George Rathbun' <grathbun@vaeso.com>

Cc: iharikrishnan-ext@vaeso.com; Suresh Kumar Perumal <sperumal-ext@vaeso.com>

Subject: RE: SI201.001 SII Specialist Daily Report V01-Farida 2020-02-15

Dear All,

Please find the attachment of SI201.001 SII Specialist Daily Report V01-Farida 2020-02-15.



Best Regards,

Sivakumar Palaniyandi
Consulting Business Unit
spalaniyandi@impactiva.com
M: +91 908 003 5124
Skype: live:cid.b785f7afa87464e7



From: Sivakumar Palaniyandi

Sent: Saturday, February 15, 2020 4:32 PM


To: Jose Suarez <jsuarez@vaeso.com>; 'Balaji Ramachandran' <bramachandran-ext@vaeso.com>; Bill Blay <bblay@vaeso.com>; Sandeep Yadav <syadav@vaeso.com>; George Rathbun <grathbun@vaeso.com>

Cc: 'Iharikrishnan-ext@vaeso.com' <iharikrishnan-ext@vaeso.com>; Suresh Kumar Perumal <sperumal-ext@vaeso.com>; Shahabudin Iqbal Ahmed <siqbal-ext@vaeso.com>

Subject: SI201.001 Farida Daily report V01 2020-02-14

Dear All,

Please find the attachment of SI201.001 Farida Daily report V01 2020-02-14.



Best Regards,

Sivakumar Palaniyandi
Consulting Business Unit
spalaniyandi@impactiva.com
M: +91 908 003 5124
Skype: live:cid.b785f7afa87464e7

